

PROCUREMENT OFFICER'S DETERMINATION
INTERGOVERNMENTAL COOPERATIVE PURCHASING
MODIFICATION NO. 5
CONTRACT NO. 217042-IT
MDOT MPA, MDTA & MDOT FIBER INSTALLATION
C&W OUTSIDE PLANT MASTER CONTRACT #060B1400067

I. EXECUTIVE SUMMARY

Noovis, LLC is the awardee of Contract No. 217042-IT under Department of Information Technology (DOIT) C&W Outside Plant Master Contract No. 060B6400046. This award was approved by the Maryland Port Commission on January 5, 2018 and the Board of Public Works on January 24, 2018.

III. BACKGROUND

This contract was effective through February 9, 2019, however on February 8, 2019 Modification No. 4 extended the expiration date to March 31, 2019. Modification No. 5 extends the contract through June 30, 2019 and adds \$3,163 to the contract amount for the following reasons:


1. In Area 1, due to failure of the clamps installed by TO Contractor to secure conduit to the perimeter of the fence at Dundalk Marine Terminal, additional time is needed for TO Contractor to investigate, consult with the manufacturer and propose a solution.
2. In Area 2, MDTA's 2330 building, which was under construction at the time of solicitation, has been completed. To leverage MDTA's 2330 building, additional engineering design services were needed, which were not covered in the original scope. The amount of the contract item 36 - "Engineering and Permitting (Included in the Total Price for ALL Phases)".

This modification increases the contract amount by \$3,163, for a total contract amount of \$541,329.57.


IV. DETERMINATION

- A. DOIT C&W Outside Plant Master Contract meets the requirements of an intergovernmental cooperative purchasing agreement under COMAR 21.05.09.01B(2)(a).
- B. This modification is less than \$50,000, therefore approval from the Maryland Port Commission or the Board of Public Works is not required.

V. APPROVAL REQUIRED




Trisha O'Neal
Procurement Officer



Date

APPROVED:



John H. Thornton
Procurement Manager



Date